MIAMIDADE

Memorandum

Date: March 20, 2007
To: Honorable Chairman Bruno A. Barreiro Agenda Item No. 14(a)(4)
nd Members, Board of County Commissioners

From:

W
Subject: Change Ord&r No. 8 to the CM-at-Risk, Project No. HO01A, South Terminal Program

at Miami International Airport, increasing the contract amount by $49,000,000.

RECOMMENDATION

The attached Change Order No. 8 to the contract between Parsons-Odebrecht J.V. (POJV) and Miami-
Dade County is recommended by the Miami-Dade Aviation Department (MDAD) for approval. Change
Order No. 8 (a) replenishes the General Allowance Account by $49,000,000 to provide contingency
funding for remaining Change Order No. 7 Exhibit 1 direct costs; post May 5, 2006 changes and
associated schedule mitigation costs; and for items included in the Contractor's Reservation of Claim
per this Change Order No. 8 for indirect costs and known potential claims; (b) adjusts Milestone No. 8
in previous Change Order No. 7 from January 15, 2007, to May 15, 2007; (c) establishes that the
Contractor must obtain a Temporary Certificate of Occupancy (TCO) by May 31, 2007; (d) removes
tem 48 from previous Change Order No. 7, Ninth Milestone; and (e) adjusts Phase | Substantial
Completion from February 19, 2007 to June 19, 2007, and adjusts Phase Il substantial completion from
November 23, 2008 to November 14, 2008. This Change Order No. 8 is supported by the Capital
Improvement Program (CIP) increase presented at the Regional Transportation Committee (RTC)
Workshop held on October 26, 2006, and again at the Airport and Tourism Committee (ATC) meeting
held on February 15, 2007.

SCOPE

Miami International Airport is located primarily within Commission District Six, Rebeca Sosa. However,
this project and all others within the County’s Aviation System have a significant regional impact. This
item impacts the successful completion of the South Terminal Development Program.

FISCAL IMPACT/FUNDING SOURCE

The $49,000,000 being added to the General Allowance Account by this change order will only be
disbursed by the issuance of County approved work orders to POJV. All work orders will be negotiated
with POJV to ensure the optimum pricing for the scope of work.

The funding source for this project is general aviation revenue bonds proceeds, FDOT grant revenues,
Federal Airport Improvements Program (AIP) grant revenues, and Transportation Security
Administration (TSA) grant revenues.

TRACK RECORD

Capital Improvement Information System (CIIS) does not list this firm. Performance on existing contract
is satisfactory per the project manager.
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CONTRACT MONITOR

Max Fajardo, Assistant Aviation Director, Facilities Management

BACKGROUND

The South Terminal Program (Program) is a major expansion to the present terminal configuration. This
Program provides for additional terminal space of approximately 1,300,000 square feet, additions to
and extensive remodeling of Concourse H, a new Concourse J, additional swing gates, added curb
space, additional Federal Inspection Services (FIS) facilities, major concession space, tenant office
space, domestic and international bus stations, increased aircraft parking, extensive utility expansion
and a Gate Control Tower to direct aircraft to gates on Concourses H and J.

This Program is currently in its final stages. However, to avoid delays and maintain continued progress
of construction to completion, this Change Order No. 8 is required in order to fund County required
changes to the project. Without the funding provided by this change order, continued construction work
on the Program will stop and the County will incur additional delay costs.

Change Order No. 7, approved by the Board on July 18, 2006 (R-906-06) for a total value of
$56,400,000 provided: (a) an extension of the contract completion for Phase | to February 19, 2007
and for Phase |l to November 23, 2008; b) establishment of a dedicated allowance account for
milestone progress stipends; c) establishment of a dedicated allowance account for Contract Special
Provision 3 Section 11 costs; d) and an increase to the owners general allowance account to partiaily
fund Change Order No. 7 Exhibit 1 direct costs for which the contractor has a Reservation of Claims in
the amount of $58,000,000. This Change Order No. 7 Reservation ‘will require additiona! funding
through this proposed Change Order No. 8.

With respect to the $58,000,000 Reservation of Claim in Change Order No. 7, the contractor has
presented data supporting $32,291,642 in approved work as of February 07, 2007. This leaves a
Reservation of Claim balance amount of $25,708,358. The County is assessing the validity of these
amounts and any adjustments to these amounts, if required, will be through a work order.

Change Order No. 8 (CO 8) is issued to:

1)  Replenish the General Allowance Account in the amount of $49,000,000 to provide construction
contingency funding for Change Order No. 7 Exhibit 1 direct costs that remain to be resolved as
related to events and conditions that arose on or before May 5, 2006; for direct costs and
associated schedule mitigation costs for events and conditions arising after May 5, 2006, e.g.
Baggage Handling System changes, airline office demising wall changes, Concourse J HVAC
System changes, Premise Distribution System (PDS) changes, TSA requirements and Building
Department requirements; and for items which are included in the Contractor's $80,000,000
Reservation of Claim indicated in this Change Order No. 8.

2) Revise the required completion date for the Eighth Milestone Interim Task ‘Baggage Handling
System Ready for Battelle Test' (re Exhibit 2, CO 7), from January 15, 2007 to May 15, 2007, for
events occurring after May 5, 2006 and prior to February 9, 2007,

3) Establish that the Contractor obtains Temporary Certificate of Occupancy (TCO) for Phase | by
May 31, 2007,

AN
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4) Delete ‘Phase | Substantial Completion’ (Item 48) from the Ninth Milestone, Exhibit 2, in Change
Order 7 and provide an excusable, non-compensable time extension which thereby revises the
Phase | Substantial Completion Date from February 19, 2007 to June 19, 2007, and

5) Commensurate with item 4 above, provide for Phase I, an excusable, non-compensable contract
time extension of 120 calendar days which is offset by a 128 calendar day contract time reduction,
as contemplated in Change Order No. 6 and 7 for Phase Il. This offset recognizes that the
contractor will not be required to complete the Concourse H Headhouse work which was removed
from his scope by Change Order No. 6. The net change in contract time of minus eight (-8)
calendar cays revises Phase Il completion from November 23, 2008 to November 14, 2008. The
Contractor is reserving its rights for compensability if merit can be established. The Department
believes that this is a concurrent delay and the burden of proof for any merit and compensability
of this time extension rests solely with the Contractor.

Within Change Order No. 8, the contractor establishes certain reservations. The extension of time
allowed by this change is excusable and non-compensable with the contractor further reserving rights
for compensability if merit can be established. The contractor reserves all rights to request a further
extension of time of 134 calendar days for events occurring after May 5, 2006 and prior to February 9,
2007, and seek compensation therefore, and with respect to any and all occurrences after May 5, 20086,
the contractor reserves all rights to seek all related damages, including indirect cost and all time
impacts, and, thereafter, submit such claim with supporting documentation.

In addition to the balance, $25,708,358 (see Attachment A), of the $58,000,000 Reservation of Claims
amount as identified in CO 7, the contractor also establishes a Reservation of Claim in the maximum
amount of $80,000,000 (see Attachment B) for events occurring after May 5, 2006 and prior to
February 9, 2007, which shall not apply to the direct cost of performing changes ordered by the County.

The County does not waive and reserves all rights under the contract and law. The County, HNTB and
Dade Aviation Consultants do not agree, accept, admit or confirm any of the contractor’s allegations,
assertions, claims or opinions stated herein but will evaluate for merit any subsequent claims presented
by the contractor.

CHANGE ORDER NO.: Eight (8)

PROJECT: South Terminal CM-at-Risk
PROJECT NO.: HO10A

PROJECT LOCATION: Miami International Airport
PRIME CONTRACTOR: Parsons-Odebrecht J.V. (POJV)
COMPANY PRINCIPAL(S): Jim Singer

Luis Augusto Rocha

CERTIFIED AS CSBE AT TIME OF
AWARD: No

COMPANY QUALIFIER(S): Carlos Nunez (State General Contractor
License #GC 016551)

D

D]
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LOCATION OF COMPANY:
YEARS IN BUSINESS:
CSBE MEASURE AT AWARD:

CURRENT CSBE STATUS:
PREVIOUS CONTRACTS
WITH COUNTY IN THE PAST
FIVE YEARS:

ORIGINAL BUDGET:

ORIGINAL CONTRACT AMOUNT:

CONTINGENCY FUND USAGE:

Miami-Dade County, Florida
Six years

7% (CM at Risk management portion of the work; goals for
other portions set by Trade Package.)

8.4% (CM at Risk Agreement portion.)

One (NTD)
$658,700,000.00

$658,700,000.00

General Allowance Account

Original Account Amount $51,000,000
Account [Increases $92,533,786
Balance Remaining 1/26/07 $6,600,684

Dedicated Allowance Account for GSE, Dual Loading
Bridges, A380 Issues and Escalation

Original Account Amount $22,445,536
Account Increases -$8,595,536
Balance Remaining 1/26/07 $497,076

Dedicated Allowance Account for Inspector General and
IPSIG Audits

Original Account Amount $4,000,000
Account Increases -$2,363,250
Balance Remaining 1/26/07 $1,636,750

Dedicated Allowance Account for Transportation Security
Administration

Original Account Amount $22,275,000
Account Increases -$8,075,000
Balance Remaining 1/26/07 $5,707
Dedicated Allowance Account for Premise Distribution
System

Original Account Amount $8,325,000
Account Increases $-0-
Balance Remaining 1/26/07 $-0-

Dedicated Allowance Account for Installation of New
Security Devices and Associated Cabling
Original Account Amount $1,300,000

¢

\
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PREVIOUS CHANGE ORDERS:

CHANGE ORDER
RECOMMENDATION:

CLASSIFICATION FOR CHANGE
ORDER:

ADJUSTED CONTRACT AMOUNT

INCLUDING THIS CHANGE ORDER:

PERCENT OF INCREASE OR
DECREASE OF THIS CHANGE
ORDER FROM ORIGINAL
CONTRACT AMOUNT:

PERCENTAGE OF INCREASE OR
DECREASE OF THIS CHANGE
ORDER FROM PREVIOUSLY
ADJUSTED CONTRACT AMOUNT:

Account Increases $-0-
Balance Remaining 1/26/07 $-0-

Dedicated Allowance Account for Special Provisions
Section 11

Original Account Amount $6,000,000
Account Increases $-0-
Balance Remaining 1/26/07 $6,000,000

Dedicated Allowance Account for Milestone Progress

Stipends

Original Account Amount $21,400,000
Account Increases $-0-
* Balance Remaining 1/26/07 $-0-

* After CO #7 was approved by the Board, the project team wrote a WO
for the full $21.4M in the account and are controlfing the release of the
stipends. if the milestone is not made the stipend is not released.

Seven change orders have been approved by the Board:
Three changed the contract terms and conditions at no
cost; one created three new dedicated allowance accounts
and increased the general allowance account by
$10,000,000, with no increase in time; one reallocated
funds between the allowance accounts; one increased the
general allowance account by $34,500,000; and one
provided a Global Settlement, creating two new dedicated
allowance accounts, and extending the contractual
schedule.

Approve the increase of the General Allowance Account by
$49,000,000.

Xl County Requested Change

$840,500,000

7.4%

6.2%
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TOTAL PERCENTAGE INCREASE
FROM ORIGINAL CONTRACT
AMOUNT: 27.6%

ORIGINAL CONTRACT
COMPLETION DATE: October 13, 2006

TIME EXTENSION ON PREVIOUS
CHANGE ORDERS: Contract time has been extended 377 days by work orders
and an additional 395 days by change order.

ACTUAL COMPLETION DATE: November 14, 2008
USING AGENCY: Miami-Dade Aviation Department
DBD REVIEW: Yes

ALLOWANCES/CONTINGENCY
ORDINANCE NO. 00-65: 22.9%, $192,533,786 (after this CO 8)

LA
Susafine M. Torriente
Assistant County Manager




MEMORANDUM

(Revised)

TO: . Honorable Chairman Bruno A. Barreiro DATE: March 20, 2007

" and Members, Board of County Comrmssmncrs

SUBJECT: Agenda Item No. 14(a) (4)

FROM %rr/a ;t%

‘County Attorney

- Please note any items checked.

\/ “4-Day Rule” (“3-Day Rule” for committees) applicable if raised

6 weeks required between first reading and p'ublic hearing

4 weeks notification to municip al officials required prior to public
hearing :

Decreases revenues or increases expenditures without balancing budget
- Budget retjuired

Statement of fiscal impact required

Bid waiver requlrmg County Manager s written recommendatlon

Ordinance creating a new board requires detailed County Manager s
report for public hearing S ,

Hoﬁsekeeping item (no policy decision required)

No committee review

1



Approved Mayor Agenda Item No.  14(a) (4)
Veto 03-20-07

Qverride

RESOLUTION NO.

RESOLUTION RELATING TO SOUTH TERMINAL
DEVELOPMENT PROJECT NO. HO010A AT MIAMI
INTERNATIONAL AIRPORT, APPROVING CHANGE
ORDER 8 TO THE CONTRACT BETWEEN PARSONS-
ODEBRECHT J.V. AND MIAMI-DADE COUNTY TO
INCREASE THE CONTRACT AMOUNT BY UP TO
$49,000,000, AND OTHERWISE TO MODIFY VARIOUS
CONTRACT TERMS, AND AUTHORIZING THE MAYOR
OR DESIGNEE TO EXECUTE SAME

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying

memorandum and documents, copies of which are incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, this Board hereby approves
Change Order No. 8 to Project No. HO10A for South Terminal Development Program at Miami
International Airport, with Parsons Odebrecht Joint Venture, in substantially the form attached
hereto, which Change Order, among other things, increases the contract amount by a maximum of
$49,000,000 subject to a reservation of claims, and otherwise modifies various contract terms,
including an extension of the contract time, all as more particularly set forth in the accompanying
memorandum from the County Manager; and this Board authorizes the Mayor or his designee to

execute the same on behalf of the County.
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The foregoing resolution was offered by Commissioner , who

moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson

Carlos A. Gimenez Sally A. Heyman
Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas
Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this 20" day
of March, 2007. This resolution shall become effective ten (10) days after the date of its

adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an
override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as S f C;‘L‘AM
to form and legal sufficiency. A i’”u} A

Deborah Bovarnick Mastin



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT as AMENDED

CHANGE ORDER NO 8 PROJECT NO. HO1O0A DATE:02/28/07
PROJECT NAME: MIA SOUTH TERMINAL PROGRAM CM @ RISK
TO CONTRACTOR: PARSONS-CDEBRECHT, J.V.

YOU ARE HEREB Y REQUESTED TO MAKE THE FOLLOWING CHANGES TO THE CURRENT CONTRACT, AND TO PERFORM THE WORK SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

ITEMIZATION AND DESCRIPTIONS BEGIN ON PAGE 2 OF THIS CHANGE ORDER

SUMMARY OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT ....... S R rerreseste s en s ebe s nr e e e aees ettt ......$ 658,700,000

REASON FOR CHANGE: COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED......cccoviiriennn $ 132,800,000

g Regulatory Change ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER .................. $ 791,500,000

~ Other Agency Requested Change COST OF CONSTRUCTION CHANGES THIS ORDER....................... $ 49,000,000°
~ Design Errors Change ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER........ $ 840,500,000*
Z Design Omission Change PER CENT INCREASE, THIS CHANGE ORDER6.2%

X County Requested Change TOTAL PER CENT INCREASE TO DATE.... 27.6%

= Unforeseen or Unforeseeable Change EXTENSION OF TIME ALLOWED BY THIS CHANGE - Substantial Completion

Phase I 120* CALENDAR DAYS TO A REVISED COMPLETION DATE OF JUNE 19, 2007 AND A
REDUCTION OF TIME ALLOWED BY THIS CHANGE - Substantial Completion Phase II of NOVEMBER 14, 2008.

*The extension of time allowed by this change is excusable and non-compensable with Contractor regerving its rights
for compensability if merit can be established. Contractor hereby reserves all rights to request a further extension
of time of 134 calendar days for events occurring after May 5, 2006 and prior to February 9, 2007, and seek
compensation therefore, and with respect to any and all occurrences after May 5, 2006 and prior to February 9, 2007,
Contractor reserves all rights to seek all related damages, including indirect cost and all time impacts, and,
thereafter, submit such claim with supporting documentation. In addition to the balance of the $58,000,000
Reservation of Claims (gee Attachment A) amount as identified in Change Order 7, Contractor also hereby establishes
a Reservation of Claim in the maximum amount of $80,000,000 (see Attachment B) for events occurring after May 5,
2006 and prior to February 9, 2007, which shall not apply to the direct cost of performing changes ordered by the
Owner,

CERTIFYING STATEMENT: [ hereby certifv that the supporting cost data included is. in my considered opinion, accurate, that the prices quoted are fair and
reasonable and in proper ratio 10 the cost of the original work conrracu#r under benefit competitive bidding.

" SIGNATURE Ci SL LTING ARCHITECT OK ENGINEER

TO BE FILLED OUT BY DEPARTMENT INITIATING CHANGE 07?
UED 1010 B F@M

%RTME\IT / ) FUNDS BUDGETED CODE CERTIFIED BY___
_f
7

1 L

// ”&// ‘
7
; 1_ APPROVED-
mcfon TN BUDGET DIRECTOR

DADE COUNTY. Flonda

JZEZ[ M z - SIEA T ST By its BOARD OF COUNTY COMMISSIONERS
/ >/'," ~ , - N
RECOVME.\DED "/f - v A‘ By:___ . — —— J— -
)nm' NAGER  CHIEF ARCHITHCT/CHIEF %Gw/az Cousty Manager DATE

APPROVED: 07 CpTA < _Sac Ve ATTEST:

STE (CONSULAING ENCINEER). DEPT. BUSINESS DEVELQPMENT
APPROVERF 7 S _ By: .

v DEPARTMENTAL DIRECTOR Deputy Clerk

cc: AJE Coosultant, General Contractor, Surety, Project Mamager. HNTB, DAC Prujects Conuol. Contracts Administration

Change Order No. 8
Project No. HO10A
Page1of L&
Dated 02/28/07
FDS5.115 2/99



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT as AMENDED

CHANGE ORDER NO 8 PROJECT NO. HO10A DATE: 02/28/07
PROJECT NAME: MIA SOUTH TERMINAL PROGRAM CM @ RISK
TO CONTRACTOR: PARSONS-ODEBRECHT, J.V.

ITEM NO. DESCRIPTION AMOUNT
1. Replenish the General Allowance Account. $49,000,000.00
2. Revised Interim Milestone No. 8: Revises the required completion date for the Interim 3 0.00

Completion Task of the Eighth Milestone, Item 47 of Exhibit 2 of Change Order No. 7, from
January 15, 2007 to May 15, 2007, for events occurring after May 5, 2006 and prior to
February 9, 2007.

3. Temporary Certificate Of Occupancy May 31, 2007: Contractor Obtains Temporary b 0.00
Certificate of Occupancy (TCO) by May 31, 2007.

4. Phase I Substantial Completion: 1) Delete Item No. 48 - Phase I Substantial Completion ) 0.00
from the Interim Completion Task of the Ninth Milestone on Exhibit 2 of Change Order No.7

and 2) provide an excusable non-compensable time extension which revises the Phase [

(Milestone #1) Substantial Completion Date from February 19, 2007 to June 19, 2007.

5. Phase I Substantial Completion: Commensurate with Item 4 above, provide an excusable $ Credit if any
non-compensable Contract time extension* of 120 Calendar Days which is then offset by a minus to be determined
128 Calendar Day Contract time reduction, as contemplated in Change Order No. 7. This offset at a later date

recognizes that the Contractor will not be required complete Concourse H Headhouse Work. The
net change in Contract time of minus eight (-8) Calendar Days revises Phase 1l completion from
November 23, 2008 to November 14, 2008.

JUSTIFICATION: COUNTY REQUESTED CHANGE
ITEM NO. 1 - INCREASE GENERAL ALLOWANCE ACCOUNT - CONTINGENCY FUNDING

This Change Order increases the General Allowance Account by Forty Nine Million Dotlars ($49,000,000.00) and is
intended to provide funding to finalize the project.

ITEM NO. 2 - REVISE INTERIM COMPLETION TASK - EIGHTH MILESTONE

Item 2 of this Change Order revises the required completion date for the interim Completion Task of the Eighth Milestone,
item 47 of Exhibit 2 of Change Order No. 7, from January 15, 2007 to May 15, 2007 as a consequence of excusable - non
compensable Delays for events occurring prior to February 9, 2007

ITEM NO. 3 - TEMPORARY CERTIFICATE OF OCCUPANCY MAY 31, 2007:

Item 3 of this Change Order adds Contractor requirement of a Temporary Certificate of Occupancy (TCO) for Phase 1 by
May 31, 2007. This item was added to emphasize the importance from the Owner the necessity to obtain TCO in order to facilitate
the relocation of Airlines and the subsequent opening of the South Terminal Facility

ITEM NO. 4 - PHASE | { Milestone #1 ) SUBSTANTIAL COMPLETION MILESTONE - TIME EXTENSION

ltem 4 of this Change Order revises the required date for Phase | Substantial Completion from February 19, 2007 to June
19, 2007 due to events and conditions that arose between May 6, 2006 and February 9, 2007 from changed scope of work to
Baggage Handling System.

In recognition of the extension of time to Phase | Substantial Completion Milestone, the Ninth Milestone, item 48 of Exhibit

Change Order No. 8
Project No. HO10A
Page2of 2%

Dated 02/28/07
FD5.115 2/99



Exhibit 2 of Change Order No. 7, entitled Substantial Completion is hereby deleted. For purposes of clarity, the Ninth Milestone
ltem 49, "Complete Southeast Gate and associated Loop Road, including demolition of old gate® and also ltem 50, "Completion of
Concourse "H", remain unchanged and are required to be completed on or before February 19, 2007.

ITEM NO. 5 - PHASE Il (Milestone #2) SUBSTANTIAL COMPLETION MILESTONE - TIME REDUCTION

ltem 5 of this Change Order revises the Contract Phase Il Substantial Completion date from November 23, 2008 to
November 14, 2008, a net reduction of minus eight (-8) Calendar Days.

The reduction of Contract time arises in recognition of a combination of two distinct elements - 1) The issues as described
in tem No. 4 above which necessitate a commensurate non-compensable extension of time for the completion of Phase I and 2)
Due to the Concourse H Headhouse deletion from the Phase Il scope of work, the time reduction, as anticipated in Change Order
No 7, resulting in a minus one hundred twenty-eight (-128) Calendar Days and is an adjustment to the Contract Time for the

deletion of that Work.

A credit if any will be established between the Owner and the Contractor through subsequent discussions.

RESERVATIONS of RIGHTS

A. CONTRACTOR RESERVATIONS

The extension of time allowed by this Change Order is excusable and non-compensable with Contractor reserving its
rights for compensability if merit can be established. Contractor hereby reserves all rights to request a further extension of time of
134 calendar days for events occurring after May 3, 2006 and prior to February 9, 2007, and seek compensation therefore, and
with respect to any and all occurrences after May 5, 2006, Contractor reserves all rights to seek all related damages, including
indirect cost and all time impacts, and, thereafter, submit such claim with supporting documentation. in addition to the balance of
the $58,000,000 Reservation of Claims (see Attachment A) amount as identified in Change Order No. 7, Contractor also hereby
establishes a Reservation of Claim in the maximum amount of $80,000,000 (see Attachment B) for events occurring prior to
February 9, 2007, which shall not apply to the direct cost of performing changes ordered by the Owner.

B. OWNER RESERVATIONS
The Owner does not waive and reserves all rights under Contract and Law.

Except as modified herein, the Contract shall remain in full force and effect. By signing this change order, neither party
shall be deemed to concur with the reservations of rights asserted by the other party.

RELEASE OF CLAIM

ftem No. 1 of this Change Order No. 8 provides funding for Owner's General Allowance Account with Contract HO10A and does
not authorize the Contractor to either perform the wark described herein or entitle the Contractor to claim or receive payment of
any of the funds referenced herein unless and until a Work Order, duly executed pursuant to Contract Provisions, so authorizes
and entitles the Contractor. Such Work Orders, when executed contain appropriate waiver and release clauses pertinent to the
work description and cost provisions included therein.

Change Order No. 8
Project No. HO10A

Page3of 2,3
Dated 02/28/07

FDS5.115 2/99 /; :



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO. 8 PROJECT NO. HO10A
SIGNATURE PAGE FOR SURETY

FIDELITY AND DEPOSIT COMPANY QF MARYLAND

w Jolyl f/ Hulasge

/Ioseplj/f’letrangelo Attorney-in-Fact

AMERICAN HOME ASSURANCE COMPANY

BY [ ’(—'/'/'<~S e s BT
~0lga Iglesias, Attorney-In-Fact

sy WS

}J‘Sseph]M P1etrange]o, Fla. Res. Agent

J' /

1/

Change Urder No
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.Power No.

"'UUANA E HALLENBECK
; OTARY PUALIC: STAT: OF NZWYCRK

: GUALIFIED IN BRDAX SOUNTY
. MY CO\AMISS‘O\ EXPIRES APRIL 13; 2000,

. "-'" 165166 (4196) ‘Elizaboth M. Tuick, Secrétary

Chinge Order Na
Project Na HO
Page5 o

Dated 2, 2%:




POLICYHOLDER NOTICE

Thank you for purchasing insurance from a member company of American International
Group, Inc. (AIG). The AIG member companies generally pay compensation to brokers
and independent agents, and may have paid compensation in connection with your policy.
You can review and obtain information about the nature and range of compensation paid
by AIG member companies to brokers and independent agents in the United States by
visiting our website at www.aigproducercompensation.com or by calling AIG at 1-800-
706-3102.

¢ hange Order N X
Project No, HOTa
Page ol 2

el 2 28 07



Power of Attorney
FIDELITY AND DEPOSIT COMPANY OF MARYLAND

KNOW ALL MEN BY THESE PRESENTS: That the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, a
corporation of the State of Maryland, by THEODORE G. MARTINEZ, Vice President, and GERALD F. HALEY, Assistant
Secretary, in pursuance of authority granted by Article V1, Section 2, of the By-Laws of said ny, which are set forth on
the reverse side hereof and are hereby certified to be in full force and effect on the dae hére ereby nominate,
constltute and appoint Joseph M. PIETRANGELO Olga IGLESIAS ) :

these presents, shall be as bmdmg upon 53 YRy D ﬁ; all-mitents and purposes, as if they had been
duly executed and acknowledge G} dgila ﬁ%@%@& ompany at its office in Baltimore, Md., in their
OWIl PTOper persons i i 2 (@@) ed on behalf of Joseph M. PIETRANGELQ, dated September
12, 2005. ﬁ@é

The said Assistant $eo; @\?& ereby certify that the extract set forth on the reverse side hereof is a true copy of Article V1,
Section 2, of the By-Laws'of’said Company, and 1s now in force.

IN WITNESS WHEREOQF, the said Vice-President and Assistant Secretary have hereunto subscribed their names and
affixed the Corporate Seal of the said FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 28th day of August,

A.D. 2006.

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Gl 7 C/ i /y/m/,

By:
Gerald F. Haley  Assistant Secretary Theodore G. Martinez

State of Maryland ss
City of Baltimore

On this 28th day of August, A.D. 2006, before the subscriber, a Notary Public of the State of Maryland, duly
commissioned and qualified, came THEODORE G. MARTINEZ, Vice President, and GERALD F. HALEY, Assistant
Secretary of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, to me personally known to be the individuals
and officers described in and who executed the preceding instrument, and they each acknowledged the execution of the same,
and being by me duly sworn, severally and each for himself deposeth and saith, that they are the said officers of the Company
aforesaid, and that the seal affixed to the preceding instrument is the Corporate Seal of said Company, and that the said
Corporate Seal and their signatures as such officers were duly affixed and subscribed to the said instrument by the authority
and direction of the said Corporation.

IN TESTIMONY WHEREOQF, I have hereunto set my hand and affixed my Official Seal the day and year first above
written.

Dennis R. Hayden Notary Public
My Commission Expires: February 1, 2009
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EXTRACT FROM BY-LAWS OF FIDELITY AND DEPOSIT COMPANY OF MARYLAND

“Article VI, Section 2. The Chairman of the Board, or the President, or any Executive Vice-President, or any of the Senior
Vice-Presidents or Vice-Presidents specially authorized so to do by the Board of Directors or by the Executive Committee,
shall have power, by and with the concurrence of the Secretary or any one of the Assistant Secretaries, to appoint Resident
Vice-Presidents, Assistant Vice-Presidents and Attorneys-in-Fact as the business of the Company may require, or o
authorize any person or persons to execute on behalf of the Company any bonds, undertaking, recognizances, stipulations,
policies, contracts, agreements, deeds, and releases and assignments of judgements, decrees, mortgages and instruments in
the nature of mortgages,...and to affix the seal of the Company thereto.”

CERTIFICATE

1, the undersigned, Assistant Secretary of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify
that the foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that
the Vice-President who executed the said Power of Attorney was one of the additional Vice-Presidents specially authorized
by the Board of Directors to appoint any Attorney-in-Fact as provided in Article VI, Section 2, of the By-Laws of the
FIDELITY AND DEPOSIT COMPANY OF MARYLAND.

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the
Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a meeting duly called and held on
the 10th day of May, 1990.

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically
reproduced signature of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or
hereafter, wherever appearing upon a certified copy of any power of attorney issued by the Company, shall be valid and
binding upon the Company with the same force and effect as though manually affixed.”

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate scal of the said Company,

this__ 19th __dayof _ February , 2007

G o D feurf—

Assistant Secretary

Change Urder No. 8
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ATTACHMENT A

SUMMARY
Annex # Work Orders (A1)
3 $ -
5 $ 9,257
6 $ 1,185,476
7 $ 705,947
9 $ 1,163,716
10 $ 4,222,422
12 $ 870,711
14 $ 176,145
16 $ 9,083,844
17 8 98814
18 s 441613
19 $ 363,302
20 $ 13,970,395
PW §
TOTAL $ 32,291,642

58,000,000 Reservation of Claim CO#7

32,291,642 Approved as of 2/7/07

25,708,358 Balance Reserved

|&

Change Order No. §
Project No. HO10A
Page 9 of 22
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ATTACHMENT A

Date: 02-07-2007

WO Numbse

WO-1-1801 10-12-2008 Fire Sae Now & Exist Chiller Wal APP 1305 $ WOA At $0.257.0¢
S Yotal $.257.00
WO-1-1285 05-30-2008 WO 1-1265 83134 NON-5412 Added APP HI5KR? § WOA At $22.008.00
WO-1-1289 O8-14-2008 83134 Supp for Glass Smoke Balles App 152102 L} WCA M $43,475.0
WO-+-1374 06-03-2006  B313A FCR-S-082 Hanger Star 8 AP GISAR? i WOA I 3800
WO-1-1375 08-03-2006 B313A Bul 41 Added Sinet Tube APe o1 2Rt -1 WOA Al $1.00%
WO-1-1421 08-29-2006 B313A Hancyad Support @ Escalakrs APP MEs0RT [ WCA At 09, T 00
W0-1-1422 08-21-2006 8313A FCR-A-0Z7 Modiy Balkards APP bE 8 WOA At $12. 506,00
WO-1-1796 12052008 B313A Sheave Beam Comn. @ Elev 10 APP G153 3 WOA At k. U
‘NO-1-1797 12.05-2006 B313A Elev. 5,5 § 7 per FCR-A04 ApP R 3 waa i £2.244.0¢
WO-1808 120T-2006 B3134 FCR-SU79 Storahront Heades APP [hev7i g £ WCA Al £ 1.8
W0-1-1815 12.08- 2006 B313A Eganson Joim lwes APP JETRY 4 NCA At 1392 0
WO-*.1840 T3 83134 Light Pabe per FER-SAUR! ap ISR E] WCA A* fet X ]
WO-*- 1841 1252008 83137 New Saction 5 Dag A17-53g APP ISR 4 HCA A $31.2%4.00
WO-’-1843 122006 B313A Curtsnmal Support @ S 2 APP 2000 i NCA 4 nar e
W01 1850 *LR-AVE B313A CW Roof Kicker Sysiem e 2R HCA - $348.611.00
WO-*-1853 T2 83134 8S Mutigle Charges APP 1924A 3 &KQA A7 Eyi v X
WO-*-1866 01-08-200" A155S AF 120105 2nd P Slao Supacrt APP CI9FR i NO - sLase e
WO*-1897 01-24- 20457 B313A FP Line Fenavatony NEG [is. 3 e q WNCP A 5218 05800
Ww01-1868 U120 X007 A1554 RFIZ04H18 Booms @ Star * NEG Pat sy 3 NCP a1 Litk- X
& Total 31,165,470 00
WGy 05-059-2006 Wa 1-1231 BI13A Fire Raked Frames APP tar b WA Al S 9180
WO041-1232 05-08-200% WG 11232 Bul 33 Rev Celing Eleva aApp Rt ] s wGCA ar $4,600.00
WO-1-1ZH BT I0EH WG 1-1234 B313A Modify Dol Covers APP e v WO A $6.763.00
\WO-1-1236 D5-13-200% WO 11236 B3TIA By 76 WP AFR C1ITR M HQA a 20, 8500
WO 1329 77142068 83134 Smaxe Balle Cortormad Set APp EHER " HCA 4 §74 45000
W0-*-1335 WIIB-ChiR B34 R 2601-20-0619 IWP APR 4536R~ - NCA o 5225100
Vi0-1 135 el § 12000 83134 DIR 10 1t Sailing Panels Ape L1SITRT N HCA & £32.3%4 00
WO 1265 3 83134 By 90 Riev ka Cube SU Supy APP 151281 N NOA A £73.280.00
WO-2-1542 1192~ B313A Kool Xicket Suppart Sysem Y OB N WA A $11491208
WO-1-1533 08-27-0008 B3134 A Matal Cailing 4t fir AP O1§TIR! ’ W0A At siaene.
WG-1ITR “3-11-2005 B3134/A155 2 tine €ol Cvr Mauicat APP 1924 N ‘AOA a Ey (X
Bl SRT T B0 83134 Cal Cover RFIZUOTUT-U184R APR J1BGBR? T Wln 4! $21,184.00
W18 " 2-08-200% B313A Adl insenar Wall Panels APP HETIRY hy WOs a1 $42.377.00
W18 4 208-2008 B313A Bu % Cube Steel Supp STI7s APP J1898R - WOA At $47,480.00
WO-11839 12-15-2008 B3134 Exgparsian Jaint issue (CW) APP CI6TIRY r WQA At HEs.0
‘NO-2-1844 * 190008 £413a LVO Panel Modifcalions APP V1IWRT 4 WOR At $43,947.00
7 Veotad STS47.08
WO WY 05-13-200% WO 1-1247 NO9-18 42 Louver Suppart APP 14TORY 9 WOA Al ExeRORE ]
W0-1-1253 5-23-2008 X t91-Piate to Frame Sloped Ruof APP J12ASRY + WOR AT $13.080.00
$inN--13%0 8- 1-2000 Jeguance 13 and RFl's APP J1554R 3 WOA At £354.908 &
WO-4-1381 081 1-2008 Sequence 34-BullkBoA ARF's APP HSTTRT 9 WQA Al $761,06.00
S Tatal $1,163 71400
WO-1-4380 7-2008 WO *-1382 Witra Roof Repair App 165”7 10 WOA At $1510.457.00
KSR BOY-2008 WO 1-1384 Wilma Roof Damage APP 185 10 WOA At $208 558 00
HO-01382 £9-12.4004 WO 1-1392 Bulders Risk Renewal Pre ApP w WA At $534,204 00
WO--* 438 9302008 WO 11489 ¥alrina & Wilmg Thyssen APP ‘o8¢ W 'wOoA at $367,552.00
W01-1829 1342000 WO 1-1829 Hurr Wilma Damages Glass NEG 1684 1R2 10 WOF at I 423.00
WO1-183 15-14-2005 WGQ 1.1830 Hurr Katina Damage Glass NEG 01884 2R W woe Al £24.07 .0
WO1-1836 12-14-2006 WO 1-1836 Humicane Roof Rapair NEG 1970 16 WOP A $e4.741.00
Yokl $4.222 422 00

,(, Change Order No_ %
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ATTACHMENT A

FLPRTEFES

Al

$100.000.00

WO-1-1206 06-02-2006 WO 1-1208 - TAM Bex Culverd Balance PP 12 WOA
WO-1.1216 05-10-2006 WO -1216 New Cean Ot Ara N APP 1413 12 W3aA Al $1.325.00
WO-3-1217 06-02-2006 WO *-1H7 $-160 Ramovai Area C P 1382 12 WOA At stist0e
WO-1-1218 08-09-2006 WO *-1218 «ncreass size of MHKS APP 1230 hr NOA Al $21742.00
WO-1-1262 06-02-2006 WO *-1262 Bu 16 Trffic Sig System APP 1514 12 WOA A £ 23.09
WO-1-1264 08-02-2006 WO *.1264 ;ncrease of Qty | 11) APP 1533 “2 WCA A $48,508.00
WG-4-1370 08-01-2006 WO *-1370 Bulletin 16 SEG Loop Road APP 1553 2 WOA At £NSIN
11492 11-01-2006 WO 1-1492 incrsase Canl. Qtes .12 PP 133 2 WaA At 310847200
WO-1-1745 91-03-2007 WO 1-1745 Ad 8 Guarg Posts RFi 52! APP wa 2 WOA At 55008
12 Total $EM.TI1.00
WO-1-1217 08-01-2006 BUL 38 Enciosure for Escalatons APP ‘513 9 WOA At b §s T ]
WO-1-1Z8 06-08-2006 Relocation of Roal Urains for EF APP 1467 14 WOA At SR 8%
WO-T-1Z81 08-01-2008 BUL 10 Panel Exit Devices (Eiectic APP ‘535 9 VoA A* $15.952.00
WQ-1-1.282 06-12-2006 BUL 36 Ao Dema & Repairs APP ugv H NOA At ST T
Wo--12 6-27-1006 2hr Fire Rated Cailing Enciosune e 0143 R1 ‘3 NOA A* XY V)
AG-1-1303 18-01-2006 BUL 38 Elev 6k7 Mach Roam Mces APP 5T ] NOA A 1w
N3 17-25-2006 TAM BUL 38 E¢lose Escalakors Engs APP *5*) K J0A At $18.000.08
#HO-1-145¢ 19-21-2006 RF: 383 SMU E'ev § & " Shaft Wal app &8 ‘4 It 40 45K 00
K488 #9-05-2004 BUL 15 Oema Daor Jpening 1 57 App 045R ‘4 NCA & bab. .8 ]
N0-'-1508 U§-15-2006 Insurance Upgrace for Rooler aBp 1885 ‘4 MOA A’ 74186
N--1832 1H12-2006 BUL 40 Relocate Glass Dcors (REV! APP 0S5 R 4 ANQA i 34005 90
KO- 1633 18-27-2006 BUL 39 HYAC Changes {add dampe” APP ‘5% 3 NOA EY SLEtiee
NG 13192006 BUL 35 Naw Cailing, Uoor 31d Stuczo o 53R ‘3 ~OF ar $1.019.00
NO-1-16T4 u1-15-2067 BUL § Acausticar Cetling Credit App 582 '3 Rle 7Y & {renty
NC-11688 11-20-2006 instal new Jwne’s Phone Modsing APP 87 3 Hoa 4 a61e
NT 11-20-2006 BUL 35 Pantng APP 05182 ‘3 HOA At ..
N 1714 11-20-:2006 Ruat Fan Lurbg/Pipe Penelratians Aps 430 4 %GA A 2.440¢
HC-* TR 11-09-2006 BUL 35 Elev Mach Room Mews APP 045" A5 4 H0A LN Rean
[LiaRE A #1-30-2007 BUL 35 Elev 45 Macr Raom Mous PN 0445 Rg ‘2 NOP At $2 14088
4 Total SN 18800
WO 0687 £6-16-2006 Bullatr *35 AIPP APP 981 5 hlesy A LT M0
W0O-13981 0§-11-2006 Sawcut 2 Camera Poles APP ”3 ht'} NCA A $5,000.00
W 11-07-2006 Crexit b unused funds WE-1-355 APP "a ‘4 A0 b {550, 000.00)
W21 OB-U2-2006 WO 11273 Soeaker Grili Covers APP T " NOA At .08
MO-11219 06-02-2008 RF#1733A-Flange to Suppat Sheave apP D441R % MOA A 12058
PRR A 05122006 WE *-1235 CE0§)4 Signage Shanges PP 013328 % HIA Al $1.3%6.80
NO-11737 15-12- 2006 WC 1-1237 Reroute of Cua apo IR b Hn BN $56.634.90
WNO-*-1241 05-17-2006 WO 1-1:241 Chge fn VHB ta Dual Lack app H14TERY % NOA At $133M0.00
WO 1040 05-17-2006 WG 1-1242 Bul*TB Radio Room APP (1393R ‘8 KOA Al HROIN
W-1044 U5-17-2006 NG 11243 CEGTHRF! PP 473K “a FHal} A $10.69.80
WG 15-17-2006 WG 1-1744 Cancei Radio Rm Desigr APP NS 5 NOA A {520,908 .00)
RO-1246 A5-18-2006 WO 1-1248 Buosier Puag 087 apo H1USRY A NOA At $1.646.00
WC--1048 415-18- 2006 WO 1-1248 Damoer Locaion Conflict we F1383R 1 WA AT $56 BR&W
WIS 08232006 Ract Orains 3t Gate SonvT BSIRSARE APP 0335R2 '8 NOA o $52.0M1.0
. 5T 2008 WO 1-1256 Floar ux Dins RFF'y Ape 01SQ1R 18 NOA 4 $1.34.00
05-23-2006 NG 11257 Buft 137-Exp Joint Detaii PP DH4TER” ‘g ATCA ar sl s e
U5-24-2006 RFI1#1053-Missing Row of Sprinkiers APP (149€R" 5 ~OA a 200100
DR U5-24-2006 RFI¥1294 - Carfict wih Calumn aApe 01473R* ‘é NOA Al $4.453.00
Nl 05-24-2006 RF1387-Chilled Water Support APP 21485R? “8 NOA At 29 6.0
NCA-1361 05-24-2006 RFls ‘8504 * B56A-F sel Yanks APP 01546R” % Ji0A A w200
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ATTACHMENT A

kR ARSI IR §

WO-+-1253 05-24-2006 WO 1-1283 Hanxrad FAD RF's APP WOA

WO-1-1268 05-30- 2008 TéM Torrazzo F eatheding AIPP APP WOA

WO-1-1267 06-G2-2006 WO 11287 RFis J03AF/G APP 01483R1 16 WOA At $14.855.00
W0o-1-1268 06-02-2006 S5 Matw Paneis RF! 1801 APP 01488R1 8 "WOA Al £73,180.00
WO-1-1269 08-05-2008 CcJ POS Cabling-Supplemerty APP 01045R2 16 WOA At P38 ¢
WO0-1-1272 05-06-2006 BuiiB174- AFP Supports Detal APP 01528R1 ‘% NOA At $90,563.04
WO--1274 08-08-2006 WO 1773 ToM FADs PAX APP FADs 15 WOA At $95, 000,00
WO-1-128¢ 06-12-2006 Rf #1808 RWL Canfict Jet Brage APP 01518R! 15 WOA At 3500000
WGO-1-1281 06-20-2006 Canduit Room 1006 RFI185T APP 0157381 16 WaA Al 8, 448.00
WO-1-129¢ 06-23-2008 CE8-RFPCT-215 Narth Diagone APP G1538R1 6 WOA LN $7.581.90
WO-1.1295 06-23-2006 CESAG Deiele Duors 11328 & 1081 APP 01583R1 6 WOA A 3402480
WO-1-129 2306 CEIOA-RFI1851 Jebway Door Framing PP 01443R$ 16 WOA Y $53,807.00
WO-1-1297 WDW0E  Bu 117 Mechanical Duchwark hanges app 1] ‘6 NOA s SeAHL00
W13 16-27-22006 CEGSOFi 1747 Instat 48x36 rard APP 544K 6 ‘NCA At §5.411.80
WO-1-1506 16-29-20% T4M FAD §0424-03 RF HFTTSA AP FAD ‘6 ‘NOA L $20,000.00
WC-1-1316 AT-11- 2008 JCAP K3 WO FAD's June ‘06 APP FADs ‘4 NCA A1 5380808
wo-t-1311 9T 1-H05 RE#17818 DuctCaiting Carflict APP 0*59RY ‘8 HOA A 40, :7.00
WO-THS G-I WO 141312 RENA 792 Chase AVe&49 APP 1*492R1 ‘8 WOA i $8.724.00
WO-1-1413 7112063 TR for FAD 80630-2 HVAC Ducts APP FAD ‘6 NOA & $ro.mes0
WO-1-1414 FTN-20085 &M for FAD 50330 Bus 100 & PDS APP FAD s WCA ar $50,800.80
WQ-1-1315 A-112008 TaM for FAD §0630-01 Framing Roue APP Fa0 ‘s YOA A! 53,008 80
WO-I-1316 RIGE . 1] % M Relocate Roof Exhaust Fans APP T8 ‘s HOA A 8,808 $0
WO-1-9421 HP-13-2006 (%2 Beam Panetration a Roof D3~ APR TRN ‘6 NOA AT SIHATI00
WO-1-1323 QT 132008 TM Siab Extension af Jedway Doors ApPp T ‘s AOA ES S84 BN
WO-1-1324 G- 13-2000 T3M nstal! Structural Steet B35 ApP TaM ‘6 NCA £ $130847 .50
wo-1-1737 0206 Ofote Storage-Matal Panes APP 0°55*R! ‘6 NOA L SN 2700
WO-1-1338 G78-2005  Fabricale Wall Panels @FIDS Alcces APP Nore 5 Rlel) At $32.208 30
WO-1-1342 0. 28-2005 TaM Bult#208 CommundData Oragrs APP TEM F2 ‘8 NOA EN 55 804 .60
WO 1343 7232008 Nosfy 'nstattaon uf Sigriags Post APP 3R ‘4 NCS - 1238, ¢ ]
W11 I 433 30 Fire Prokschio: Sprkir rfeal APP ' 434R '8 NCA 4 $2.985:80
WO-1-1345 AT 2604 Agdiional Tie Columns 3 Tie Beam APP n955R* 5 fojers at $34,882.8¢
WO-1-1:48 ST30-3N6 Byl 11SEmargency Ganerator 3sues APP HMH933A3 ‘G NOA A1 $63364.80
WO-1-134y AT-30-2005 8ull W—Porcatain Tile Spechicat APP F40ER2 9 NQA A 134T0z 08
WO-1-1350 47-00-2096 POS Bt Set Rewision 1 APP 1585 ‘6 K04 At $51,407.80
WQ-1-1372 (8-92-2004 WG 1-1372 FAD July06 WC APP FADS ‘q AQA A 1198080
WOR1-1386 H-I8-20U4 SEG4E Fire Rats issue Mech Shaks APP 53R ‘6 ACA 1 208
WO-1-1388 O8-08-2000 Bl 198-Elctrical Rev. PDS Racks 4 M49LR* '§ NTA At $152.200.08
WQ-1-1404 {8-15-2006 TE411 Rev b Bridge Texier Dasign APP ME55R° M1 WOA 41 px<t T
WO-1-1408 08-15-2006 CES548-Bultig 1&D0or Schadue Revisio APP 01634R" ‘6 NOA Al $31.280
wQ-1-1407 - 16200 CL691-381 1A-4A FinisVSmoke 8aff APP H581R ‘a fOA A 301380
WO-1-1408 PB-16-204 CE237.3 B B6A4 AU Gladig APP 35828 ‘s 204 a1 $10, 30480
WQ-1-1409 08-16-206 Bulk108/RF #1719 Fireproofing LPP TR ‘g ATA A 1. %190
WO-1-1316 98-18-208 T8N Resiove Conflict bw Damoer8Ced APP &M ‘c MOA At $2.000.90
WGO-1-1417 I8~ 182008 CESG4 RFis Rofl Up APP *394R* ‘8 -NQA Al $77,834.80
WQ-1-1429 W-Z- 2008 CESTS-BUL201 Paging System »PP G137IR ‘8 ANA At $3.700.00
W13 W-22-2006 CESS2BULLAB2 Elvalor Recai Rew APP 21638R* ‘s NCA At 1 131.98
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ATTACHMENT A

" 1

WO-1-1433 02208  CEBBARFIIZN0-Col Base 2fL ALAR/4E APP 01440R! 16 WCA A3 $5.840.00
WO-1-1438 08-2-2006  CE38)-Bullefin T08R-Pumoing Reviei »or 01618R! % WOA At $37.0250
WO 1-1448 08252006  CET99-Slab Luwwiing bor Terazzo NEW 1822 18 %0P At $35.000.0¢
WC-1-1448 08-25-2006  Puae & Kent Extusrons Lisl APP 1870 % WOA A1 $000,410.08
WO-1-1449 GBIBANG  BuZ24 Std Mod {Canoes WO1-1376) APP TaM 16 WOR A1 ($140.000.00
WO-1-1452 08-30-2006 CESZARFIEZT Fire Safe Condut biw P 1486 ‘s M 3 £2.44.
WO-1-1453 08302006  Move 8 Doors AIPP APP 1636 16 [ A $A.465 0¢
WO-1-1455 08-30-200¢  Eluckic Waler Reater Stands [ 1883 18 WO At X ¥
WO-1-1464 0901206  Revise Drainage Piping bw RWL APP TN 1% WA 2 L5.000.00
WO-1-1486 094012006  Fre Dagartrnt's commerts Der RFIs APP Tam 16 WA ' $38,000.08
WG-1-1468 03-51-2008 TRN Clase Vaid @Skar 2na FL ow AFP TaM 6 B ar SN0
WO-1-1489 08-01-2008 Rulocale Paneisd Transformens APP TAM 16 o At 00000
WO-1-1470 09012006 Mocgicalon in Elevaker Machine R AP o2 6 a7 ! 500008
WO-1-1474 09-01-2008 CER94-Xona Exciusion-Elevaly Phane PP 1657 C s WA & $11907.00
WQ-1-478 B1-2006 CERS4 Kone Exclusion Lisl Prcsg ApP Vg7 8 Fo] Lid $HLIAR
WQ-1-1477 49-01-2006 Proricn Sprinkiar bw Ceeg BaarndEvZ APP e 18 fUin ar $1e. 00008
WO-1-1478 09012006 Addiional Heat Detactr Col 3349 APP TRV 6 w2A ** S5.0000¢
WO-1-1479 9901-3006 Provida Sprnilar shave Cant Wau APP a4 A A & $5.000.69
WG-1-1483 YRUT-2006 CENS-Emironmentd Excuror st aPp 687 b w it $85,067.9¢
WO-1-1488 (372006 AN Framing Jelmay Doors 8,10 °2 APP P*5R ] [0 i SILEBIM
WO-1-1498 18123906  CE744 Eec Rawv. Appraved Perm Fire APP 0°584R2 ' W 1% S505. 488 80
WGO-1-1506 015206 AR PCY-235 Interior Paridfans 3C APP Tev ‘4 ) I 508004
WGQ-1-1526 00-192006  CE219-A0d1 Paint Wit Laad Cips AFP b 'S a7 4 $32.43306
WQ-1-1528 09-19-2006 CES545 Hult 190 Aczess Flooning Tow ApP DRI ‘4 L) g $11, 70080
WO-1-1547 09-21-4106 (EMO-AGd Drywall, RFi51130 * 458 app e ‘6 WA @ S14T21.89
WO-1-1563 9-26-2006 B4 Arfran Globhdl Excusion Mg APP Q17XIR! 6 e K MoK ™
WO-1-1572 WUS2006  Boasam Penatration Firegrookng g™ APP TR ] WA ot $61.447.20
WO-1-1589 I35 CEI0-Excdision st Pricing-0YNA APP 775 *6 .08 [N $1.253,250 0
WO-1-1542 ROT2006  Bull B H6AY Locations I Souers APP H*BIR" ‘g (e 4 $555 482 06
WO.1-1584 104132006 CEHO1-AddY Fing Sprinkiens RF #P435 APP 0'3t2R* ‘g S ¥ STLTIL08
WQ-1-159 H-He- 2008 JEIGRT ReloualeSupementiy Slee APP ‘83 ‘5 Lis7Y at $12 71390
WO-1-1599 0eQNE  CELT7 Bu B Clarfcasions of Eier APP DITIR? ‘5 [7al} [y $8731.08
WO-1-1600 10043006 CEO46T Blavkl2813 ML War APP ‘g7 3 [ ] 5211008
WO-1-1619 12482006 CEA3Y Quick List Va2 Excusor s ApP 879 i s & 2R AR
WO-1-1620 WU92008  CE-BR Quick list Exclusion Pricrg APP ‘8F9 e} L7 A* $100 00050
WO-1-1821 10-10-2006  CES19-RFIB1540 Applicafion f Li. Sy ApP 0'743R" ] HCA wt $11,21.0¢
WO-1-1647 18-14-2006 CE922-Lokspeict/ACRE Exclysion Lt App i 2] i3 Fl67 At $23 49100
WO-1-1661 10-18-2006 CES21 Carpet CradifRevisions ipp IR i WA & {567.99%.00)
WO-I-1667 10190006 CEGS2 Ganerator Sels isolation Pads App G1703RS 8 W At $29.504 96
WO-1-1703 10-27-2004 CES4 1R Quitk List ROM Firgoracing APP *840 ‘g WA A b0 €7 C
wQi-17¢4 10-30-2006 Deata 2 2-Way-Firding Signs 33 Fr “E& (Y] ] W a Y]
WQ1-1738 11032006 RAB1 Deled POS Backbore NEN hone W & #§9,50.80)
WO-1-1748 11082008  CET99-Slab Leveling b Terazza ipo VIR (o) & 328,770
WO-1-1752 1052008 CET10R Skuctrat Stees 3 BE48 APP ‘HS ] HCA A NITA%
WO 11768 11-14-2006 Cangst WO1-1274 ilern 3 SEA N4 ] WQOA at 1$5,004.00)
WO1-1T6S 11142006 Cancel Bul 18) Scape Portar Q1058 SEW Vas b HOP A $11.620.00)
watiT 11142006  Crack 2% Conftingncy LS ‘NO1-4448 NEN ua B fa w! $1.
WQ-1-1788 1245-2006 CES56- Stael Rev Ribbon Window PP o*a3TR* 4 QA A $34.00200
WO-1-1854 0105-2007 CEG63R1 RFI1928 Bledica! BaxConft App 938 A WO At $24t308
WOI-1912 4201-2007  CE273.1R Bu#105/105R Pumbing NEY 18 ] P A7 S350

¥ Todal $5,083, 844.08
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i) ¢ G Sacoes £ ai
WO-1-1084 12-22- WO 1-1084 Cancet WO1-993 APP NONE 17 Al $0,080.00)
WO--1238 05-12-2008 WO 1-1238 PUB for Gate H4 NPP 01148R1! 7 A $98.214.00

17 Tolal 0884400
WO-1-1251 05-19-2006 A155S Oversize Door & Shde Cradit L ad 00952R1 18 WOA At (SR 435.00)
WO-1.1273 08-07-2006 WO 1-1273 Figh Finders & Spare Part o aid 4558 i WwQA At $4.740.00
NOAT9 06-12-20¢6 WO ¢-1279 B313A Mod Disc an TC APP ¢SHRY ‘8 WCA Al 12,4600
NO-*-1284 £8-28-2006 WO 1-1284 Bul 14 Add Security Door APP B419R1 8 WOA At $140,413.00
WO--133S 07-19-2006 B313A Addfl Rag. From Ballelle TSA APP H5R i} WQA AT $55,008.00
WO-1-1399 08-14-2006 B313A Moy TX-1-06,07,08 (CW) APP 015092 bt} WOA At $4.m7.00
wO-1-1400 08-14-2006 B312A Steei Header Refocation { 140: AP M7 1] WQA At 12700
“N0-1-1403 08-15-2006 BItIA FCR-B-004 Moddy Catwaix APP 185 18 WOA at 25,02 80
"HO-1-1431 08-24-2006 B313A FCR-8-06 Mod Ead ke 13 WOA A $13.000.00
WO--174d 11-07.2006 B313A Added suctan for TX1-0%10 APP G5 m WOA At SLMe
8039804 12072006 8343 CC2 Cononit Routing Mogihcat APP 27 0y WA W $71.000.00
NOVRT ©1-30-2007 837 3A Scaies & Fign Finders NEG SR K WP At $50,853.00
MO 01312007 WO *-1837 B313A Ram Delta BN'S MET £ ] woe At t8,11¢.00
MO 06-08-2004 V0 737 ssued fo Cancet TAM T-21 ahp T i KO At 1530, 000.00)
‘NO-T-008 06-12-2006 'WQ T-38 's30ed lo Cancel TAM APP 5 3 WQas 4 {$15.000.00)
3 Taga 441413
1T 0G-135-2006 WO 1475 Elact EQuip Siding Door APP NCIRE 13 WOA al $4.000.00
ND-1255 05-23-2006 Buii#196-Louver Rapracemnt #/Cert ApP AR 9 oA ot 1t a03.00
w0 T 06-06-2006 BuHaS-APF Glazng Parttons APP = e WA o $11.247.00)
‘M0-1-1283 6-12-2006 WO 7-1283 Bulls BRA2/AI A4 iGP JIP #PP IR it3 WA 1! $£2.1%.00
WY 0706-2006 Addod 30e/8SS Cladding RFH39G AP LI517R 12 WA A $2475.00
WOI-1434 0QU52006  Crectl ko Non-periormed Mitigabor PR a3 19 WA at {852,174.00)
o011 9-26-2008 %R276 Auded Cradung KGP RF | AP TR tih HWOA Af $5280.00
D IS 9-26-2006 YR2TS Ad? Sheed RE! 4pe R & WOA At narw
#0150k - 25-4006 VRIA2 Agded §.S Panel IGP JC AP FIRAY it WO At 11.17.0
L D 14 09-27-2006 JRZTT 2 Steet insta 'GP 60D, 22E PP AR 3 WK + $5.245.00
201963 09-27-000% i28*-Auged &S Parel GP 2E APP AT K W i o
1¢-18-2606 HRZASR Sorin Dagona Wari Roof APP 3 i3 HQA At 5600

STeRE W-13-2008 +R293 Adoed Gass Swang DoordiGP APP ‘EE 3 WQA A $ie771.8
MO 869 10192004 RI%4 Adved Door J131A - Rowrda «pe &l 3 WOA Al 1700
UG-8 10-19-2006 VRS Aoded Glass @ 1GP 10 APP "R 13 WA Af $2.507.00
Wat-1784 11-28-2006 YR2TBRY Support Louvers BuB205 NEW MBI % WO At $118.004.00
WO TR 11-28-2006 R21TR1-Cailing Height Crange * 36 AP Y PART it WOA 4 ;a7
R L 12-22-2006 Mad IGP ¥456D RFI#PCT-234 APP BIANR £] WOA At 1151800
WO-1-1B57 13-22-2008 Naod IGP 22E RFI#POIVASS APP ST 19 WOA AT $2.958.00
i1~ 1858 12-22- 2006 Cauvers al Cantrol Tower APP 54 19 WOA At $16,080.00
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WO-10828 05-25-2006 B313A Bul 33 Rav Cading Elev APP [ 2 WOA At $4,580.00
WO-1-1228 05092008  WO1-1228 TAM for FADe Mul PP T 2 WOA At $40,000.00
WO-1-1229 06-22-2006 WO 1.1228 TAM BI13A Bul 6141K NPP v x WOA At $500,000.00
WO-1-2230 05-09-2006 WO 1.1230 T&M for NP T’ n woA At $10,000.00
WO-1.1233 05-11-2008 A1555 Bus 64 Pasy Serv Amariles NPP SR -4 WOA Al $50,035.00
WO-1-1239 05-17-2006 WO 1-1239 BI13A Bu 71 Swidch XNPP 132481 b4 WOA At £209 938,00
WO--1240 05-17-2008 WO 1.1240 Fentrass B - Dec 05 NPP 1546 i WQA Al S5, 00700
WO-*-1249 05-19-2006 WO 11249 A1555 RFIF061-20-340 S¥3 APP T14SIRY Bz WOA At 271800
WO-1-1250 05-19-2006 WO 1-1250 BA13A RFI20-303 vt APP H1GaTR! n WOA Al $1.M3.00
WO.1.1262 08-22-2008 WO1-1252 To cancel T8 WO1-1030 APP Taat H WoA LY 37,000.00)
WO-1-1286 06-14.2006  B313A Bui 74 FCR-POM APP QTaGaR! n WaA a1 $10,22500
WO-1-1268 08-14-2006 11288 B313A Fooling Pads PP piere- n WOA At s
WO-11287 06-13-2006  BI13A Sprinker 3d Soor @ ¥ I-M AP AR % WaA 41 $5.104.00
WO--1288 0T-2-2006  BII3A RFI 2001-20-0932 800 F.P. 4F o Amp TATR" n V0A Al 3,080
WO-3.4290 07-24-2008 WO 1.1290 A1558 Bu 39R2 Aub *Pp s » wna at $1,251.00
FO-11293 06-23-2006 NO1-1280 By a8 C Revd Paginy b lad ATIRIRT s WQA at $329 58090
O- 258 0801206 W0 11293 BI13A RFA150 v Fxt APP Rikes x e a1 $2.507.0¢
W09 0B-26-2005 MO *-1299 B313A Fggng .t Fum Cad Lisi & WCA At . W30
WO A DE-26-2006  ND 130D BITIA Myricate Tasuwe PP ST ] WHOA AT $41,048.00
WO 06-J6-2008 A0 21301 BI13A Fusitia _rc Repay APP Rk o4 & WA ar (LRI
#0.7.1308 O7-07-2006  BYIIA AISENS Fantraes B 126506 Ll "l »* WA At 3267, 0%2.90
®0-11308 07-10-2607  B313A Shawr Wall Impacts “wp ARt 1 KOA A1 $ai024.00
BT 07152006 FAD-B1IADSTD-L 02174 S48 LpR ™y X Wk &1 $47,008.00
AD--*3'8 U8-18-2006 63104 Buteln 88 CUTE Jana 4ap T o WQA at $50,800 00
w0130 07312006  BITUA By 80A Rountabod 3 Bus Stat kPR ] ol WA AT $390,000.00
WO R OT-13-2005  B313A Bu 83A Mod CCTv Apa ™ i) WOA ar $500,000 00
8O- 12 0F-13-2006 A1558 B 30, 433 Regtwly 3t FOS we s < WCA A $100,000.00
Q13025 0126 BMJABGIC. GBS B2 &PP L u WCA At $250,000. 90
N RT O-18-06  BY'3IAPDS Bul 5B E'CHDEER L Tzt w LA at $1.57,.437.00
AD-**328 71306 BF'3A Rwouly FP 47 Valer Vao e 195 s N At £3,685.00
WCL 33 01192004 851 PAR o Firg Aurm Fiab.s Pare PP JHETRY X5 KCA AT 277400
#0143 08172005 B373A Urmil for Bol) Down Batads Ll ST & WOA At ($3.290.00)
WO 832 ABATZIOE  BII3A RFIZI0-200808 Dayy Tk %ou a0t il WO a1 $10,628.00
AO-1-1353 07182008 BJ13A FCR-Z-I08 Comn Marnoe ARP Palt x W3A AT $7.48.0
KO3 07192008 BItAA RFIZU-6BS Q Fut ‘Ml iy ARP 1540 & WA it $M.912.00
NO-1-7 33n W12 2006 BI'INATSEALS E 1 Harerousny 4RP NBJ k) WA A1 $45. 09,00
MCA1035¢ U326 134 Foaer foc Juceat Heate: PP tHeuR1 i WA At $1520.00
NC--1383 WPI0-2006 BIIA BUAT A2y Galhwy SEDT 43P Lo 1584R 1 ® WOAR At SR
MC--0358 07302006 83734 Byl 75 D ete Spac *6735 AP AR i WQA “l {$1,27,738.00}
HOA135 OPIL-2006  B3138 B 45F Bl br Sgrage Re e 0TS8R T & WOA at $190,000.00
NO-1- 357 (132006 A1553 But 63 Beul - Corode Lad AR Bl WOA a1 $99. 20000
NO-1-1358 Q712005 A155A By ) De R-'9Inswaler APP AIBTRT & NCA at (12, 168.00)
AR CT-32806  ATE5S Bul 8 Aon Srake Uutecty P Q16TRt il WOA ai [N 2T ]
R 360 O7-3°2008  AYS5S Bu 55 Elevalor Recal PP DIEZTRY fid fe’) at $16.215%
(LA 3 ol3-2008  A1553 K Fuder o P 2FA0PTB L (HBoER1 ] WOA AT $25.175.00
#2138 RS eIy 83238 Modly Ticeal Soumers NP HEERT 2 waA At $50, 190.00
NC-t-t36d 97302005 B3ITINAISS Sigrage Ren Mat we VISR 2 W0A at $116,890.00
WIS 0803.2006  BITA Delotort of WRS Pane's YE3 519 & Lo d At {$48.972.00)
W4T (8)3-2006  B313A Bearm Weaps it Uwsery L ad JI46IR1 2 WQA At $5.113.00
NO--9TB 08032006  B313A BHS Access F 'Nais Beind Lad O1S30RT ) WOA At $5120.00
NO-1-1393 08142006 B3TIAFCRAOZE Lad TN % WQA A1 $5,000.08
N3 D8-17-2008 153734 Bui 89 BSO Rewsi s Lad e ® W3A At $13.000.00
ArR1-1365 08-11-2006  B313AED LD &t Ticket Counters APP T8 X "NOA u? $40,000.00
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Y
WO-1.1398 08-11-2008 B313A Col weans in rms 355 & 372 APP Tad 2 WOA Al $15,000.08
WO-1-1387 08-11-2008 H313A Vaive Bres art CW blow-off Va APP ™ 20 WOA Al 2500000
WO-1-1401 08-15-2006 A155S Shap Drawings Rev star 10 APP MSITRY 20 WOA Al Stee e
WO-1.1402 08-15-2008 A155S AIPP Temparary Pawes APP 01839Rt 20 WCA Al $1,313.8
WO-1-1418 08-18-2006 BIT3A Naod Mutwork for Fish Finoes APP 01624R1 20 WOA At 299008
WO-1-1420 08-18-2008 B313A Exit Signs Can & Bldg Sign APP H168'R2 20 WOA M 4L
WG-1-1423 08-21-20068 BI13A Aid Smoke Barrier @ BHS APP QIR 20 WOA 81 anim
'NO-1-1424 08-21-2008 B313A B Detectrs § 2nd iy Sofit e 1619R1 2 WOA Al $54537.08
WO-1-1425 08-21-2006 E313A Bul B3 Fire Alam Revisorrs f o2 Q1621R" 20 NCA A Lyiargg ]
WO-1-1428 08-21-2008 B313A Pwr/Daka'Fire Alrm 2T782/38 APYP 01DR 20 NCA At £278 JT )
WO-1-1427 09-1-2006 BI13A Salitls @ Lavel 2 X Uine PP 01614RY 0 WoA L1 NI
NO-14Z8 08-22-2006 8313A Bul 544 Min; TSA Ry PP R 0 NCA ar $TL.000.0¢
WO 1430 18-22-200% B313A Bu 38 Elac & Dats br JUFE App IR Pl WCHK A% kY-t
NO-- 1432 W-12- 2086 B313A Raled Wall Penaralion e B1388R ¢ 2 WOA Al $13. 70008
L7434 8- 22-2006 BI3A MEP G Tideet Courte Carmaxr AP 15051 ..‘0 HCA Al $H.57.0e
NO-1-1435 08-22- 2003 BI1IA Manhole Thrust Bloce Zombct PP 11399R° N dca ESd um
NO--*133 08-22- 208 B3!3A Bul 79 Blevaks Recy! AP frazssy D ACA N ST
WNG.88T D8-22- K85 B313A Duor 15 Qarifcation App e Fa) HCa »* siwmn
WO 342 03-23-200% 83124 § Gap hetwann Buam 3 Sao wp TaY 2 Mo & $L.00000
WO-1-1443 $3-15-2008 8313a FCR-B-46 Mad Mdech System App s it WA At $5.090 30
NO-1-1448 98-24-2066 AT55A 8 35 Gars Pipe Support Go b PP HEHR <0 WA A? Hrma
e SRET oS N840 BITIA swued b Canodl WQ-1313 o b ] L) At 1554,060.88
NO-1-2480 24-05-2008 B313A Star 34 5 Fire Yave R we HGMR F] WTH AT 131821 ]
NC-1-1383 J9-05-2008 #3138 FCRM-05 install o FIO Boara P ineEaR! 2 WA LN beg . 8 ]
W03 N9-05-2006 8313 Ralocabon of Cortut Rem 1KLG e NEIGR! &0 WA A 534, ms80
NO-138T 15052006 BI13A MA Trim Amge @ DU (E &P 1380 20 A A? 4799000
'WO-"-*488 09-05-200% BI13A B 67, 87A TG LED Sigrs O 4 NASIRL el NOA & M BIN
WO-1-04805 19-)8-2008 3134 13 Cnticadl Changes ApP L) P Wis El $2268988 08
NO-115TY 09-14-2008 FI12A Bul 61K A Sadle Tray AP oy 20 N &t $50.000.0¢
NO-1.4519 0182008 A1§5S Bul 62 Paging Revisions PP HENTRI [u] Ead -t Eivg ]
NO-1-052 99-°8-2008 A155S Bul 38 Avs'd Cailings § LED APP M4TIRE 20 S 4 Hmn
NO-52 £9-'8-2005 8313A Shaarwall 43 Redum Aive Dzt APe THEEIR* e W P S0
WG 5L WS- 02008 Bi13A Bul 59/88A BSQ Revisiens apP RSN Q2 KA At 61857 90
WO 52 8-19- 2008 BJI13A Bui S4/AARB CCTVE A Cniy APP "3 2} WCA A 52, 450
WQ-*-1525 19-°9-2008 A155S Bul 72 Rustic Terrgzen MockUn app EEER! 0 Xaa £ 15304100
WQ--1527 9200 83134 Addrt Raof Penstratons APP MEDR* 3 XCA Al 15,8 L]
WG--1528 28192005 BITIA Lvaive hx F CW bow-ot ape HERSR* m WOL A $%.087.00
WO 530 09162008 B3tIA Shuaxn in ey of Srande APP TR N H3IA At §7. 40000
k1o S R 19-20n2C08 B313A FOR-A01 Agtess 0 Star ) APP HEGIR" puil WA " 0.0
FaRREX!Y 1920066 SITIA Drywall Soift & Framing app HG9ER* 3 NOA at $1.067.00
FRREY 920-2008  8313A Metai T Angle @ Dl {Nacr ape 186, & N a PIILTI 8
W05 522006 B3134 58 Support Exerior Signage APP GUR n NOA A $42003 00
WC-1-'549 9-21-2008 A155% Duct Canflict w' W28X30¢ APR 1329 ol WA Al $44. 303,00
NO-*-*55¢ -22-2008 A1583 RF(20-361R Add Shaot Meka: App HTTIR* 20 HOA ar s28t90
wao- -25-200% A155S Bul 74 Elev 24 Machine Rcom Ape 01559R2 N WOA At 1.0
€9-25-2008 A155A BUL 34 Detete Drinking Founta PP 01561R* &l NOA & 387V ]
09-25-2006 A1554 But 36 Smoke Dewec @ Star ¢ APP 015888 Pl WA & 3w
NC-1.155% 9-25-2006 A1555 Bul 69 469.% APP 01500R* [ WOA A 52 50000
NC-*-1556 ©8-25-2000 A155A RFI26-0124 Relocate FHC APP 217088 &6 WaA A $4mm
WO 1557 99-25-2006 A1558 Add Curb & Joint Sealant APP 172081 it WOA At 4.7 .00
W0-t.t558 05255006 4155A CMU Wall for Elec Rm2020 app £1746R" N ¥R At $262.00
HO--'5T3 9-19-2008 BIT3A DmprMt Cont @ v.2 3 APP 0:646R? el A Al S50
NO-*-1573 09-29-2006 83134 FCR-£-02 Reloc Rears tmn APP 0*78OR" il A At $17.06 08
AO-4157S 00202006 83134 Adc! Cabling for LED Signs APR 01as2R* K] NOA Al SIS E7TR
NO-1-1575 08-29- 006 BIIA E5c 134 Suir Clearancs apy CITITRY o0 NCA A 1280
Change Oader N 8
=, {/ PI'!‘]\»‘\’I N Hofra
r},{ ;,‘; Paug Inof 12
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WO-1-1817 08-29-2006 BI13A 2 X 24° Bacionds: L ad 2 WOA
WQ-1-1 06-29-2006 83134 FCR-AQ37 Cul Cwx @ NP Q1753R 2 WOA Al $3.0.0¢
wO-1-15719 09-29-2006 B313A RFIG 1204493 § 5 Solid APP 0123011 2 WOA A ST
WO-1-158° 08-29-2006 B8313A Elevakr Caole AP 01760R1 20 WOA Al S198,945.00
WO-1-1582 09-29-2006 B313A FCRA-U28 ShucyPant fmian APP 01730R1 2 WOA Al $25.33.0
N385 0206 83134 BHS ol wall @ Sec Chigprl APP O1TT2R1 2 WOA At e
NO--1534 10-02-2006 B Powwr nDOP 748 PP 03716R1 pul WOA At sKisn
11508 10-R-2008 83130 B4 A Ex. Bav & Fowwrwax APP 0I1715R1 2 WOA ar SUMATS.0
NO-1-15% 10-03-2008 BI13A By LX-RUF D Matine ApP O01862R1 2 WOA A SN
NO-1-1603 1005-2006 BITIA SR @ ZV.2AK PP 01771R1 2 WGQA A’ $0,082 806
O-11806 52008 BITIA RET 2001 200051 Exp it Y 01751RY 2 WOA Al BN
0160 Q05006 B313A GAP Wrages, Exposed O APP 01758RY p.] WOA Al $24TS .08
E AR 1] KHE-206 83134 RwZ5A 1 Fire Ut Somm AP 0173R1 2 WOA A [17-3,70 )
Lt 2 Ham2008 BN T15 Ligt Fis Ol &/ Eves e O1778R* 0 WOA A* X570
LLaR ] "N &3173A Rood Ml & :caddw S 4. APP HTRRY 20 #QA At I
MO TR0 B E R Conidon 837 2408 APP 01783R* 20 HNOA b S5987.00
BB ] O 2008 B35 Dyt ordict o @NS Come app 1828 x ‘NCA A IR TIRMN
RS 1] G206 B OV Plping oSt 88 'Y P a3 &% NQA & $31. 30 .9
AT 108 2006 83134 Kaglicha PRQs ke -] & NQ4A LN K74, Ht 8
5190 oy TR BN Bd VNG WHS Tngngus PP 01542R° p.] AOA L pLI¥ e L]
WS AT rd Flon: Madiey Srdmao PP H7BBR* n WA At $11.50m
02006 ATSSS B 77 Adiet e Roltwd Saiinng *PP G1759R° k) NGA A E- T 7 ]
19202008 ATSES ke Dty Eising Sab wPP 01789R" 2 WAA Al B 0
1 I1-2006 B8 B 405G W Priang Wgn Res AP s 20 WaA a 31,0080
o -1E3E ey . 1 B Foamat Sonosln P App 0'TI0R an WQaA “ SH BN
[T 18 T 2006 BI13A FOR ST FIRBITIE e MT2R! p-+} WQa At FREEN
(TN RE *5 HRIZ2008 I AR Fanwcd Suppont B Vakeal PP HDZR* N7 WOA s S oving
s Bal L 2008 BI13A Rt (Warhcie Pacsd 1 T Agep B172R % WCA A TN
MR L2008 BITIA B 618-R A0S Rivs Do APP 01749R* & ‘NOA A nian
! Lt LN FTPIRP AT 15 by AP QIT1Re n NGA A E38 X ]
BT ) RV L 3100 Reavwrsa 73 Daree -3 503 NES TR Ko NCP A L1
FoaRis St 018 2006 BT FCR A 642 atieng Sl APP PITAZRY ] woa A sk
[ Al T Y (1142006 B34 addl D Joim @ Trenar da g TR o WOA 4 HuIn
0" 185§ 42008 B3138 Qumguiframe R 133 APP D1755R* 20 WOR At S3Mt0e
L RR 161142006 B34 A Dy G294 APP 01778R* F.1 WOA a1 RN
WL [CNf. 117 BT crases Ty in RAF TNOY a“pp D17TBR! X WOA At SRn
HOte5) 11T 2004 B313A Ramavd ol Asdressdied Ppe NES nITEER" il WOP At $11, 000
B 18172006 B34 Colurme Whap o 3802 3135 B 4T AFP C1ITATR 20 WOA Al i
B85 -17-2006 B3124 AKK! Firarroaling Paching AP BIMOR Pl WCA AT s
RlssS b 1107-2006 BI12A CasHin-Pacy wall in m TN AP HI743R” 0 WOA at $1587.08
sl < § 122006 BI134 insskall riactuare @ Uoor 103 APP VTSR P} WOA at $1.901.00
JUaRE 3006 B33 -G Rerras B Siker APP 0184*R?Y 20 WOA Al "
g H-ZH-2006 3124 FCR-G-041 SOND Berit App 01786R" Ny WOA Al 25w
LR *C3-2006 BI1IA Naw Approsach S Deta. APP 01825R* Nij WOA At staie
N3-1085 TG-2008 BI13K Ravision 68 Skar § APP V18R 20 WOA Al $4.507.08
KO0 10-23-2006 83134 Rav 298 1 Paging BRZ AP M5 R 0 WOA Al S1,281.0%
R 16-30-2006 BIIAAISSYA E L Warshousing P 1858 ] WOA At U m
et *032-2006 B313A Buselin 1V AEG 1Jutinets APP 01853R* pi} WOA At TN
LI 312006 A155S Bul 25.941.2 30TV Add Bacr APY 01834R1 s WOA At e L rd
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Al

11012006 A1554 Pwr bor Frre Cycte Condr Prits APP 20 WOA 375308
WO-1-1724 11012006 83134 Dol FEZA Cove Light Fisturw NP 2 WOA At ($1,521.00)
WO-1-1728 11-02-2006 A1555 Mod Exl ‘At  Nach Fd 6001 APP o) 2 WA At BT 0
WO 17 11-03-2008 B3138 FCR-5-072 Rarouing Ulibes. AP Rt 2 WOA At $27,05.00
WO-1.1782 *1-14-2006 8313 Exparmion Jont asues APP 0sTR 20 WOA At b 1 <1
WO-*-763 11-14-2008 A155A B 1€ Raroute Dud dor 84S APP &% 20 NGA At $48.411.00
NO-1-1TS 11-14-2006 83134 Replace Accert & Base Tile APP 8RR yird NOA At SONET M0
WO--1785 11-14-2006 8313a FCRLL9 Rakocala iSrwase APR ful .o xn WOA At [ 2]
WO-1-1767 11-14-2008 83134 Rajocale FHC R 18H.5 APP oI x woa At 000
WO-1-1T72 11-13-2008 B313A Cancel T&M WO1-12X0 APP WO112Z3%0 r: ] WOA A {514.000.00)
WO-1773 11-14-2006 B313A Cancy TAMWO1-1395 APP WO138%5 20 ‘NQA At {536, 9853.00}
WO-1-177 11.14-2006 Carcal TRM WOT-1354 BI13A 6J &9 APP WO x KOA A (51599000}
WO-1-1777 *1-17-2006 Carcal Y¥O1-163¢ FOR-S-72¥ R4 APP WOL1618 x QA A {524 535 98}
WO Tet *190-2006 BI13A Mod 1o Métaar fr - D Morl APP HFUR? x AOA At f1aR <Y ]
NO-*-*T92 *1-X0-2006 B83*34 Rerocata Panetin R 1022 APP PR b3 WA AT RN
WO-1-1808 1208-T08 A*58S Added Cramges 3 Co Lre APP YrEme g MOA % ¢ )
HNC-1-1812 Q-17-2007 BI13A Duct ‘Mar wBid 3 L2342 APP VIR il ¢ AT MTBN
NO-Y-1813 1208-206 HITIA Fumevingtiy I marsiows APP L1 IR x AR N Sl
MO-1-1831 1-13-2006  A155A Sieer Vocbcations '3 Sas’ pp 8GR X fisty & Han
0-1-1845 119 XAS B33 Cgm FxCrut g KW -V25 APP H195TR X HBOA A SR A97.08
WO-1-1845 12-19-2006 BIIA FCRE-O0J Smae Darper APP DIRGR? o NI A 25,00
Llady 14 Ma9.2007 Cancel's ¥O-182) NES WO 158 X WP & BT ITHERM)
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ATTACHMENT B

The $80 M Reservation of Claim as referenced in Change Order 8 is summarized below:

Reservation
Trade Contractor Amount

Hensel Phelps $61,500,000.00 *
Jervis B. Webb $ 4,000,000.00 *
Enclos $ 3,000,000.00 *
POJV $ 5,000,000.00
Subtotal $73,500,000.00
Contingency $ 6,500,000.00
Total $80,000,000.00

* Note: see attached letter dated February 13, 2007 from Trade Contractors

This Reservation of Claim does not in anyway imply that POJV, at this juncture, certifies or
endorses that the amounts are due because this is simply a cap on a Reservation of Claim.
Based on the information POJV has received from its Trade Contractors, it does believe that
the remaining balance of the $58,000,000.00 Reservation of Claim as ideatified in Change
Order 7 is not included in the $80,000,000.00.

Change Order No. &
Project No. HOTOA

)g Page 19 0122
<



Hensel Phelps

Construction Co.
SOUTHEAST DISTRICT MIA SOUTH TERMINAL EXPANSION
6280 Hazeftine National Drive 4520 NW 20th Street

Behind Bldg. 3039
Miami, Florida 33122
305-871-6169
305-871-6157

Orando, Florida 32822
(407) 856-2400
(407) 856-6111 FAX

February 13, 2007

Parsons-Odebrecht, J.V. : Letter No. 8003061- 5171
Atmn: Rex Brejnik )

4450 NW 20 Street

Suite 100

Miarm, Florida 33122

4
Subject: MIA South Terminal Expansion Program, Annex #20 — Mult Trade Contract
MIA Concourse J, Annex #16 — Multi Trade Contract
Hensel Phelps Construction Co. comments to Change Order #8

Dear Mr. Rex Brejnik: "

As per our telephone conversation, you advised that the Owner through Change Order #8 is providing
a non-compensable extension of time for Phase 1 from February 19, 2007 to June 19, 2007 for events
occurring after May 5, 2006 for which Hensel Phelps will be issued a corresponding change order in -
accordance with'the terms of this letter.- You also advised that POJV is reserving its and its Trade' . "
Contractors rights to pursue compensability of this extension, and to request a further extension of time
and to pursue any and all costs incurred for events occurring prior to February 9, 2007, and also to seek
extensions to the Milestone Progress Stipend Dates. Finally, you advised that the Owner is requesting
a cap to be established in Change Order # 8 for this Reservation of Claims.

Hensel Phelps Construction Co. is hereby informing POJV that the cap for this Reservation of Claims
for our company and its Subcontractors is $61,500,000. This cap amount does not include any
provisions for the direct cost of changes which shall be negotiated separately at the project level
through the PWO process nor does this cap apply to impacts caused by the failure of the Owner to
provide sufficient funding for work authorizations issued before or afier February 9, 2007. Please
understand that this cap on the reservation does not constitute a submission, a notice or a claim, which
have been or will be submitted separately with all the proper backup documentation.

Please do not hesitate to call us if you need any clarification on this matter.

Sincerely,
Hensel Phelps Construction Co.

A o

Operations Manager

8003061.1.06, GH, KA, IS, DE, JW

Change Order Noo s
8003053 Progect N H0 [y
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JERVIS B. WEBB GOMPANY I/

N
WORLOWIOE MATERIAL HANDLING SOLUTIONS \\Y\\WEBH l[[

=%

World Headquaners
34375 West Twelve Mile Road, Fammington Hills, Ml 48331-5624 USA (248}553-1000 FAX: (248)553-1200 www Jetvisbwebb.com

February 13, 2007
Via Email

Mr. Rex Brejnik

Project Director

Parsons Odebrecht, J.V.

4450 NW 20 Street, Suite 100
Miami, FL 33122

Re: Webb Project B5271
South Terminal Expansion Project
Miami International Airport

Sub: Reservation of Claim

Dear Mr. Brejnik,

As per our-telephone conversation, you advised that the Owner, through Change Order #8, is providing a non-compensable
extension of time for Phase 1 from February 19, 2007 to June 19, 2007, for events occurring afier May 5, 2006. You also advised
that POJV is reserving its and its Trade Contractors rights to pursue compensability of this cxtension, and to request a further
extension of time and to pursue any and all costs incurred for events occurring between May 5, 2006 and February 9, 2007.
Finally, you advised that the Owner is requesting a cap to be established in Change Order # 8 for this Reservation of Claims.

As you know, Webb submitted an updated claim for extended general conditions (dated December 22, 2006) covering the period
September 19, 2006 until September 24, 2007. That letter also reiterated the varesolved claim relating to warehousing costs and
proposed pricing for the scale conveyor changes. (However, that letter did not include Dynalectric’s extended general conditions
claim, since that amount depended on final definition of the scope changes.)

Jervis B. Webb is hereby informing POJV that the cap for the Change Order #8 Reservation of Claims for our company and its
Subcontractors is § 4,000,000.00. The cap amount covers only extended general conditions for the February 19 — June 19 time
period and does not include any provisions for the direct cost of changes which shall be negotiated at the project level through the
PWO process. Of course, amounts paid for Webb and mechanical subcontractor extended general conditions during the Change
Order #8 time period would count toward the December 22, 2006 extended general conditions claim.

Please do not hesitate to call us if you need any clarification on this matter.

Sincerely,

NLLE -

William C. Kline
Managing Director
Corporate Project Management

WCK/tm

Change Order No, X
Project No. HO10A
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South Terminal Expansion

-
enclos 2 corp

Enclos Corp
4520 NW 20th Street
Unit 5 {Next to bldg 3039) Job #. 3032018

Miami Florida 33122
(786) 522-9970 (Phone)} Document #: TRJ-01900

(305) 876-9748 (Fax)
www.enclos.com Quick Letter

13 February 2007

Rex Brejnik

Parsons - Odebrecht, 1.V,
4450 NW 20th Street
Building 3050 - First Floor
Miami FL, 33122

RE: Reservation OF Claim (Change Order #8)

Dcar Rex,

As per our telephone conversation, you advised that the Owner through Change Order #8 is
providing a non-compensable extension of time for Phase 1 from February 19, 2007 to June
19, 2007, for events occurring after May 5, 2006. You also advised that POJV is reserving
its and its Trade Contractors rights to pursue compensability of this extension, and to request
a further extension of time and to pursue any and all costs incurred for events occurring
between May 5, 2006 and February 9, 2007. Finally, you advised that the Owner is
requesting a cap to be established in Change Order # 8 for this Reservation of Claims. .

Enclos Corporation is hereby informing POJV that the cap for this Reservation of Claims for
our company and its Subcontractors is $3,000,000.00. The cap amount does not include any
provisions for the direct cost of changes which shall be negotiated at the project level through
the PWQ process. In addition, please understand that this cap on the reservation does not
constitute 2 submission, a netice or a claim, which will bc submitted at a later date with all
the proper backup documentation.

Please do not hesitate to call us if you need any clarification on this matter.

Sincerely,

7;&%,\.

Troy Johnson
Senior Project Manager

Enclos Corp

(294

B2/0%

Change Order No. 8
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